JEFFERSON PARK GYM PROJECT

SHATILE FARKS

PROJECT ADVISORY TEAM MEETING #3

ANDRECREATION Thursday, July 18, 2002 7:00-8:55 p.m.
Jefferson Community Center

MEETING MINUTES - DRAFT

PAT Members Present:

Others Present:

Kevin Lee Liz Walsh-Boyd
Randy Smith Otis Campbell
Jean Crowhorn Greg Kogita

George Robertson ~ Dave Budd

PAT Members Absent:

Kellye Hilde Antelmo Reyes Mondragon
Bill Reubel

Don Bullard Karin Richard

Ed Hiroo
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Meeting Facilitator:

Notes of Previous Meeting:

Welcome:

Comments from Visitors:

Design Standards &
Site Furnishings
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Don Bullard

Notes from the 5/23/02 and 6/27/02 meetings were approved
without changes.

Don Bullard opened the meeting. The PAT sign-in sheet was
circulated. The phone list was passed around for PAT
members to mark any corrections. The agenda was verified.
Don explained that ARC Architect has just been given
authorization to proceed with schematic design. He explained
that this is about two weeks later than had been originally
planned.

Ed Hiroo said that with the economic uncertainties we may
find that Phase 2 and 3 of the community center project may be
further out than we would like. He said it is important that the
gym be designed to work well without Phase 2 or 3 being done.

Don explained that the Parks Department has developed

design standards for a variety of building types, building spaces
and building components. He showed the group some of the
standards that are applicable to gym projects. He started with
site furnishings (benches, light fixtures, trash receptacles, bike
racks, bollards, gates, etc.) explaining that most of the site
furnishings will be the ones chosen by the Parks Department
for Seattle's Olmsted-design parks. There was some discussion
about the color of park furnishings. Don explained that the site
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furnishings and colors are being selected through the design
process for the path around the 9-hole golf course. George
suggested considering a drinking fountain with a bowl for dogs
to use. Don passed out several photos and drawings of park
furnishings. He also sent around a drawing of a kiosk.

To give the group an idea of the range of standards, Don then
read through a list of some of the design standards including
roofing, gym wood flooring, gym striping, plumbing fixtures
and other items. Jean suggested considering faucets that turn
on without turning a handle.

Don then described the design standards for gyms, gym
storage, community center lobby, game room, restrooms &
showers.

Jean asked about the kitchen - whether it would be connected
with the gym. Don explained that there are there are some
intertwinded issues related to circulation, possible
modifications of the game room that need to be considered by
the designers.

Jean asked whether the tennis courts could be stripped for
pickleball. There was some discussion about this and everyone
thought it was a good idea.

Jean also suggested that the gym have padding along the long
walls of the gym to protect pickleball players. Randy pointed
out that the pads are expensive but suggested we could plan for
them and figure out some way of affording it.

Liz reminded the group that we should identify opportunities
for donations of equipment for the project. Karin mentioned
she has been working on a project in Bellevue that includes
extensive donations of money and equipment/building
components.

George said that his calculation showed the gym will need

more toilet space than planned when it is used for assembly
uses.
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Site Issues: Geotechnical
& Utilities

B.E.S.T. Gym Drawings

Don described how the geotechnical report is done and then
summarized the key conclusions. The good news is that
groundwater does not appear to be an issue. The soils at the 3
borings include 7 to 11 feet of fill. Unfortunately the fill is not
well-compacted and contains organics. This will present some
challenges for the structural engineer. There was some
discussion about ways that the designers might address this
challenge - a lighter weight building, over-excavation and
replacement with compacted fill, piles, etc.

Someone suggested putting parking under the gym. Don and
George explained that the incremental cost for parking under
the gym would be substantial and there isn't funding to do it.

Don then showed the group a copy of the survey that had been
marked to highlight underground utilities. He explained that
the surveyors are getting an increasingly complete picture of
the things that are buried on the gym site. Don pointed out
some of the key things that need to be modified - water lines,
electric service with transformer, electric meter, gas, telemetry
lines, etc. - under the gym project.

Karin described the B.E.S.T. gym project that ARC did last
year in Kirkland. She reviewed the three-phase design process
and said what she was going to show the group is the
construction drawings. Design began in 1999 and construction
was completed Spring 2001. She mentioned that the design
work included site planning, which is not necessary for the
Jefferson Gym project since that was recently done as part of
the Jefferson site plan. Karin explained the responsibilities that
each subconsultant have - ie civil engineers, mechanical
engineer, structural engineers, landscape, etc. Karin flipped
through the sheets prepared by each of these subconsultants.
Construction cost was about 1.6 million. Area was 9,270
square feet. The Jefferson gym program is a little larger and
the funding a little less. Karin explained how the details are
keyed to the other drawings. There was also some discussion
about the project manual - what is in it and how it is arranged.

There was some discussion about the bidding climate.

Randy asked when it would be appropriate to get into a
discussion of relationship of Gym #1 to Gym #2, storage areas,
storage shelving, storage cabinets. Don replied that larger
issues - like gym #1 /gym #2 and amount of storage should be
addressed during schematic design, and more detailed issues
like storage shelving vs. cabinets would be dealt with during
construction documents.

Misc: Artwork, Sprinklers Don gave the group an update on the 1% for art program
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& Site Plan

Project Schedule &
Budget

Upcoming Tasks

Wrap-up & Good Night

Handouts:

Next Meeting:

Minutes Recorded By:
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project for Jefferson Park. He explained that he has been told
that the park would be a net beneficiary of the art program -
getting more money for art than projects in the park are
contributing to the program. He also explained that a decision
has been made to defer the artwork until major site
improvements are underway - instead of doing a movable
artwork at the community center entry. Liz expressed concern
about this. She feels that artwork associated with the entry and
new gym is important.

Don then talked about cabinets for display of art produced in
the community center or art from the City's collection. He has
gotten some standards for display cabinets. He also said that
he thinks there are some opportunities to include display
cabinets in the gym scope of work.

Don then told the group about the fire sprinkler project that
will be done in the community center next year. He pointed
out that it will probably be under construction about the same
time that the gym is being built.

Finally Don reported on the status of the Jefferson site plan - a
briefing was given to the Park Board last Thursday. Next
Thursday the Park Board is scheduled to discuss the plan and
formulate a recommendation to the superintendent.

Don briefly reviewed the schedule, pointing out that it has not
changed significantly from the last meeting. There was a brief
discussion about the cost estimating process and steps that
would be taken during design to keep the project financially on
track.

Don reminded the group about the upcoming Park Board
consideration of the Jefferson site plan and the open house for
the gym project.

Don thanked everyone and adjourned the meeting.

Updated list of meeting dates, revised 6/26/02
Preliminary geotechnical report

The next PAT meeting is scheduled for Thursday, August 29,
2002 at 7:00 P.M., Jefferson Community Center.

Don Bullard
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